


| ID |  | Task Mode | Task Name                       | Duration        | Start              | Finish             | Predecessors | Resource Names                         |
|----|-----------------------------------------------------------------------------------|-----------|---------------------------------|-----------------|--------------------|--------------------|--------------|----------------------------------------|
| 1  |  |           | Συγκέντρωση της ομάδας          | 5 days          | Mon 30/1/23        | Fri 3/2/23         |              | Scrum Master;Product Owner;Team        |
| 2  |  |           | <b>Product Backlog</b>          | <b>4 days</b>   | <b>Mon 6/2/23</b>  | <b>Thu 9/2/23</b>  | <b>1</b>     | <b>Scrum Master;Product Owner;Team</b> |
| 3  |  |           | Δημιουργία ενός Product Backlog | 2 days          | Mon 6/2/23         | Tue 7/2/23         |              | Product Owner;Team                     |
| 4  |  |           | Δημιουργία Tasks                | 1 day           | Wed 8/2/23         | Wed 8/2/23         | 3            | Team                                   |
| 5  |  |           | Πλάνο Πρώτου Sprint             | 1 day           | Thu 9/2/23         | Thu 9/2/23         | 4            | Team;Product Owner                     |
| 6  |  |           | <b>Κύκλος Sprint</b>            | <b>22 days?</b> | <b>Fri 10/2/23</b> | <b>Mon 13/3/23</b> | <b>2</b>     | <b>Scrum Master;Team</b>               |
| 7  |  |           | Δημιουργία πλάνου Sprint        | 1 day           | Fri 10/2/23        | Fri 10/2/23        |              | Scrum Master;Team;Product Owner        |
| 8  |  |           | Εκτέλεση του Sprint             | 10 days         | Mon 13/2/23        | Fri 24/2/23        | 7            | Team                                   |
| 9  |  |           | Ανασκόπηση                      | 1 day           | Mon 27/2/23        | Mon 27/2/23        | 8            | Team                                   |
| 10 |  |           | Επανάληψη                       | 10 days?        | Tue 28/2/23        | Mon 13/3/23        | 9            | Team                                   |

|                                                   |                    |                                                                                     |                       |                                                                                       |                    |                                                                                       |
|---------------------------------------------------|--------------------|-------------------------------------------------------------------------------------|-----------------------|---------------------------------------------------------------------------------------|--------------------|---------------------------------------------------------------------------------------|
| Project: Simple Project Plan<br>Date: Fri 27/1/23 | Task               |  | Inactive Summary      |  | External Tasks     |  |
|                                                   | Split              |  | Manual Task           |  | External Milestone |  |
|                                                   | Milestone          |  | Duration-only         |  | Deadline           |  |
|                                                   | Summary            |  | Manual Summary Rollup |  | Progress           |  |
|                                                   | Project Summary    |  | Manual Summary        |  | Manual Progress    |  |
|                                                   | Inactive Task      |  | Start-only            |  |                    |                                                                                       |
|                                                   | Inactive Milestone |  | Finish-only           |  |                    |                                                                                       |





|                                                   |                    |  |                       |  |                    |  |
|---------------------------------------------------|--------------------|--|-----------------------|--|--------------------|--|
| Project: Simple Project Plan<br>Date: Fri 27/1/23 | Task               |  | Inactive Summary      |  | External Tasks     |  |
|                                                   | Split              |  | Manual Task           |  | External Milestone |  |
|                                                   | Milestone          |  | Duration-only         |  | Deadline           |  |
|                                                   | Summary            |  | Manual Summary Rollup |  | Progress           |  |
|                                                   | Project Summary    |  | Manual Summary        |  | Manual Progress    |  |
|                                                   | Inactive Task      |  | Start-only            |  |                    |  |
|                                                   | Inactive Milestone |  | Finish-only           |  |                    |  |